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ESTIMATE RUN 07/09/2020

ESTIMATE SUMMARY 07:11:35

CONTID: C22797         ESTIMATE NO: 0002 PROG 2005

PCN: 22797-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 ADA CURB RAMPS ESB PERCENT TIME:

PROJECT NO: C R100-318                    

REGION 1 ADA CURB RAMPS ESB

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING

P.O. BOX 21008 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)252-7959 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,175,291.00 PARTICIPATING $ $ 2,500.00

AWARD PROJECT AMT: 1,151,957.00 NON-PARTICIPATING 163,245.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,738.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.83

WORK DAYS

WORK DAYS

54.39%

536,055.00

165,745.00

165,745.00

162,006.40

$

$

$

$

2,500.00

636,736.00

639,236.00

0.00

639,236.00

-16,094.58

0.00

623,141.42

0.00

AMOUNT DUE 623,141.42 162,006.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 162,006.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

39.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

06/30/2020

12/19/2019

12/27/2019

01/31/2020

05/04/2020
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PCN: 22797-BID    ESTIMATE RUN 07/09/2020

PROJECT: C R100-318                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 45.000

0.000

202-00090  
 

2,250.0045.000

0.00

45.000

EACH

50.00000

0010 Removal of Median Cover 610.000

0.000

202-00195  
 

20,130.00610.000

0.00

610.000

SY  

33.00000

0015 Removal of Sidewalk 573.000

0.000

202-00200  
 

17,763.00573.000

0.00

573.000

SY  

31.00000

0020 Removal of Curb and Gutter 1,871.000

0.000

202-00203  
 

18,710.001,871.000

0.00

1,871.000

LF  

10.00000

0025 Removal of Concrete Pavement 17.000

0.000

202-00210  
 

595.0017.000

0.00

17.000

SY  

35.00000

0030 Removal of Asphalt Mat 34.000

0.000

202-00220  
 

1,020.0034.000

0.00

34.000

SY  

30.00000

0035 *Removal of Pavement Marking 0.000

300.000

202-00250  
 

1,365.00300.000

1,365.00

300.000

SF  

4.55000

0040 *Removal of Pull Box 17.000

0.000

202-00827  
 

11,594.0017.000

0.00

17.000

EACH

682.00000

0045 *Removal of Pedestrian Push Button 0.000

27.000

202-00860  
 

2,970.0027.000

2,970.00

29.000

EACH

110.00000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

50.00000

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

200.00000
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PCN: 22797-BID    ESTIMATE RUN 07/09/2020

PROJECT: C R100-318                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

450.00000

0065 *Topsoil 0.000

8.000

207-00205  
 

1,000.008.000

1,000.00

15.000

CY  

125.00000

0070 Erosion Control (Curb Ramp) 57.000

0.000

208-00090  
 

22,800.0057.000

0.00

57.000

EACH

400.00000

0075 Reset Ground Sign 0.000

3.000

210-00810  
 

750.003.000

750.00

3.000

EACH

250.00000

0080 *Reset Pull Box 2.000

0.000

210-00827  
 

1,230.002.000

0.00

2.000

EACH

615.00000

0085 *Modify Pedestrian Push Button 0.000

5.000

210-00859  
 

4,900.005.000

4,900.00

5.000

EACH

980.00000

0090 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

2.000

EACH

980.00000

0095 *Reset Sprinkler Head 0.000

6.000

210-01700  
 

300.006.000

300.00

15.000

EACH

50.00000

0100 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,000.000

SF  

5.25000

0105 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

100.000

SF  

10.00000

0110 Aggregate Base Course (Class 6) 209.500

0.000

304-06000  
 

7,332.50209.500

0.00

400.000

TON 

35.00000
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PCN: 22797-BID    ESTIMATE RUN 07/09/2020

PROJECT: C R100-318                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 24.000

0.000

403-00721  
 

5,280.0024.000

0.00

24.000

SY  

220.00000

0120 Concrete Pavement (10 Inch) 21.000

0.000

412-01000  
 

2,268.0021.000

0.00

21.000

SY  

108.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

11.00000

0130 Concrete Sidewalk (6 Inch) 958.000

0.000

608-00006  
 

67,060.00958.000

0.00

958.000

SY  

70.00000

0135 Concrete Curb Ramp 684.000

0.000

608-00010  
 

102,600.00684.000

0.00

684.000

SY  

150.00000

0140 Detectable Warnings 18.000

0.000

608-00015  
 

1,620.0018.000

0.00

18.000

SF  

90.00000

0145 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

45.00000

0150 Curb and Gutter Type 2 (Section I-B) 1,197.000

0.000

609-21010  
 

47,880.001,197.000

0.00

1,197.000

LF  

40.00000

0155 Curb and Gutter Type 2 (Section II-B) 156.000

0.000

609-21020  
 

7,020.00156.000

0.00

156.000

LF  

45.00000

0160 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

12.000

EACH

315.00000

0165 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

12.000

EACH

375.00000
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PCN: 22797-BID    ESTIMATE RUN 07/09/2020

PROJECT: C R100-318                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

36.000

EACH

420.00000

0175 *Type One Pull Box 3.000

0.000

613-07001  
 

3,861.003.000

0.00

13.000

EACH

1,287.00000

0180 *Type Two Pull Box 8.000

0.000

613-07002  
 

13,000.008.000

0.00

13.000

EACH

1,625.00000

0185 *Type Three Pull Box 5.000

0.000

613-07003  
 

11,375.005.000

0.00

5.000

EACH

2,275.00000

0190 *Type Four Pull Box 1.000

0.000

613-07004  
 

4,225.001.000

0.00

5.000

EACH

4,225.00000

0195 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

4,745.00000

0200 *Pedestrian Push Button 0.000

11.000

614-72860  
 

23,925.0011.000

23,925.00

11.000

EACH

2,175.00000

0205 *Pedestrian Push Button Post Assembly 0.000

16.000

614-72863  
 

59,280.0016.000

59,280.00

29.000

EACH

3,705.00000

0210 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

25.000

HOUR

300.00000

0215 *Mobilization 0.493

0.329

626-00000  
 

102,750.000.822

41,125.00

1.000

L S 

125,000.00000

0220 *Public Information Management (Tier III) 0.350

91.650

626-01113  
 

18,400.0092.000

18,330.00

100.000

DAY 

200.00000
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PCN: 22797-BID    ESTIMATE RUN 07/09/2020

PROJECT: C R100-318                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

0.000

GAL 

500.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

372.000

627-30410  
 

9,300.00372.000

9,300.00

372.000

SF  

25.00000

0235 *Flagging 77.000

0.000

630-00000  
 

3,465.0077.000

0.00

2,400.000

HOUR

45.00000

0240 *Traffic Control Inspection 10.000

0.000

630-00007  
 

6,500.0010.000

0.00

24.000

DAY 

650.00000

0245 *Traffic Control Management 12.000

0.000

630-00012  
 

12,000.0012.000

0.00

60.000

DAY 

1,000.00000

0250 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

75.00000

0255 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

787.501.500

0.00

4.000

EACH

525.00000

0260 Pedestrian Barricade (ADA) 45.000

0.000

630-80340  
 

2,925.0045.000

0.00

400.000

LF  

65.00000

0265 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

300.003.000

0.00

60.000

EACH

100.00000

0270 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

1,625.0013.000

0.00

56.000

EACH

125.00000

0275 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

1.500

0.000

630-80357  
 

4,500.001.500

0.00

6.000

EACH

3,000.00000
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PCN: 22797-BID    ESTIMATE RUN 07/09/2020

PROJECT: C R100-318                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

45.00000

0285 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

15.00000

0290 *Stackable Vertical Panels 48.000

0.000

630-80393  
 

10,080.0048.000

0.00

96.000

EACH

210.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0300 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0305 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 636,736.00163,245.001,172,791.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

CAT 2,500.002,500.002,500.00CURRENT AMT0400 $ $ $

$ 639,236.00165,745.00$1,175,291.00$CURRENT AMTPROJECT TOTAL


